



Project name	Confidentiality level		
Contract Management Sys	For Recipients' Reference Only		
Project ID	Version	Document code	
	1.0		

Contract Management System Project Planning Report





Copyright © Ruankosoft Technologies (Shenzhen), Co., Ltd.
. All Rights Reserved





Revision Record

Date	Revision Version	CR ID /Defect ID	Sec No.	Change Description	Author





Content

1.	Project Introduction	.4
2.	Deliverables and Acceptance Criteria	.4
	WBS (Work Breakdown Structure)	





1. Project Introduction

1. Business background

With the establishment and development of the socialist market economic system, and gradually improve and standardize legal mechanism, the use of computer technology for contract management is the inevitable trend of.

Contract Management System can draft contract quick and standardly, according to the process of contract management to draft, assign, countersign, finalize, approve, sign, executive management etc, and Provide effective data query, statistical analysis and other management functions. It is conductive to the signing of the contract, implementation and management.

This project combines contract data and process management organically, based on B/S structure, Centralized management of data, ensure that the specification of contract management, rigorous and efficient, conducive to improve the work efficiency and accuracy.

2. Technical background

Learn the basic knowledge of JAVA object-orinted programming language, know how to develop an enterprise project with an integrated development environment of MyEclipse IDE.

Contract Management System is a WEB program, technical skills are employ such as static web (html, div, css), JavaScript, JSP, Servlet and database. The project is managed following standard development procedure of enterprise.

2. Deliverables and Acceptance Criteria

S.No.	Deliverable
01	Project start report
02	Project planning (Optional)
03	Software requirement specification (Optional)
04	System design specification (Optional)
05	Final project code
06	Project closure summary report
07	Project user's manual

3. WBS (Work Breakdown Structure)

S/N	Milestone	Work	Workload(person/day)	Pre-task	Task	Responsible
	stage	package			difficulty	person
1	Project Start stage	Project Start	0.5		1	
2	Project Planning stage	Project Planning	0.5	Project Start	1	
3	Requirement	Requirement	1	Project	2	





	Analysis	Analysis		Planning		
	stage	1 mary sis		1		
4	System Design stage	System Design	2	Requirement Analysis	3	
5		UI Design	0.5		1	
6		Create project	0.5		1	
7		Database design	1		2	
8		Entity class design	0.5		2	
9		Util class	0.5		2	
10		Register	1		2	
11		Login	1		2	
12	Coding and	Adjust program structure	0.5	Requirement Analysis and System Design	2	
13		System management	1		3	
14	Testing	Draft contract	1		3	
15		Assign contract	1		3	
16		Countersign contract	1		3	
17	- - -	Finalize contract	1		3	
18		Approve contract	1		3	
19		Sign contract	1		3	
20		Authorize	1		3	
21		Query	1		3	
22	Acceptance and Closure stage	Project Summary	0.5		1	
Total	Total of workload (person day): 20					



